

1. PURPOSE

To assist in the implementation of network reconfiguration, extension and reinforcement projects.

2. SCOPE

This procedure applies to all internal and external capital projects in ZETDC Eastern Region.

3. RESPONSIBILITIES

- 3.1 The **Engineering/ General** Manager is responsible for ensuring that this procedure is implemented, maintained and regularly reviewed in line with the changes in operations, technology, legislation, standards, circumstances and policies.

4. DEFINITIONS

- 4.1 **EM-** Engineering Manager
4.2 **VCC-** Vote of completion certificate

5. ACTIVITY DESCRIPTION

- 1.1 The Project Board shall appoint the executive and Project Manager.
2.1 The Project Manager shall identify and capture lessons learnt from the previous similar projects. **(at what stage an EIA, SIA and HIA done)**
3.1 The Project Manager shall appoint the Project team and issue appointment letters.
4.1 The Project Manager prepares project initiation documentation (Gantt chart and budget).
5.1 The Project Manager shall initiate the project.
6.1 The Project Manager shall manage state boundaries.
7.1 The Project Manager shall assess if there are risks, issues, exceptions within tolerances.
7.1.2 If there are no risks, issues, exceptions outside tolerances, the Project Manager shall escalate to Board.
8.1 If all risks, issues, exceptions within tolerances, the Project Manager shall prepare planned closure.

Compiled by:	Designation:	Date:	Sign:
Checked by:	Designation:	Date:	Sign:
Approved by:	Designation:	Date:	Sign:
Motivation of revision: Launch of New Procedure			

9.1 The Project Manager shall commission and close the project.

10.1 The Project Manager shall document benefits and lessons learnt.

6. RECORDS

The following records shall be generated from implementation of this procedure.

Name of record:	Custodian / location:	Retention period:
Detailed Design (as built)	Engineer	5yrs
Network simulation case files	Planning Office	5yrs
Commissioning report	Engineer	5yrs
Vote of completion certificate	Engineer	5yrs

After the retention period of 5 years, all the records shall be archived for a period of 30 years.

7. REFERENCES

7.1 Engineering Instructions

7.2 Distribution Planning Manual

7.3 Design Memo

7.4 Distribution Code

Compiled by:	Designation:	Date:	Sign:
Checked by:	Designation:	Date:	Sign:
Approved by:	Designation:	Date:	Sign:
Motivation of revision: Launch of New Procedure			