



ZETDC

EASTERN REGION

Information Technology Department

2020 Plans

1.0 SYSTEMS SUPPORT

1.1 Objective:

To resolve 90% of all reported issues within thirty (30) minutes by 31 December 2020

Quality:

Activity	Responsibility	Timeline	Budget
Upgrade antiviruses	SSO	Quarterly	Revex
Record incidents on Service Desk	SSO	2 minutes	N/A
Assign SSO	SA	2 minutes	N/A
Provide tools for troubleshooting	SA	30 June 2020	Capex
Issue Resolution	SSO	30 minutes	N/A
Review resolution	SA	1 hour	N/A
Update all outdated solutions in KEDB	SSO	45 minutes	N/A
Log in all new solutions in the KEDB	SSO	45 minutes	N/A

Environment:

Activity	Responsibility	Timeline	Budget
Eliminate use of paper	SSO	31 December 2020	Revex
Dispose electronic equipment as per EMA Act	SA	Monthly	Revex

Occupational Health and Safety

Activity	Responsibility	Timeline	Budget
Provide Anti-Static Wrist bands	SA	31 December 2020	Revex
Provide therapeutic furniture	SA	31 December 2020	Capex
Provide gloves and dust masks	SA	31 December 2020	Revex
Provide electronics workshop	SA	31 December 2020	Capex
Provide adequate office space	SA	31 December 2020	Capex
Install window blinds to regulate office lighting	SA	31 December 2020	Revex

1.2 Objective:

To reduce occurrence of minor incidents to 0% by 31 December 2020

Quality:

Activity	Responsibility	Timeline	Budget
Standardize software applications (Operating System, Business Applications, Office Applications)	SSO	Quarterly	Capex
Provide Frequently Occurring Incidents Module	SSO	31 December 2020	Capex
Assign SSO	SA	Daily	
Maintain workstations	SSO	Quarterly	Capex
Provide tutorials/ manuals	SSO	Quarterly	Revex

Environment:

Activity	Responsibility	Timeline	Budget
Eliminate use of paper	SSO	31 December 2020	Revex
Dispose electronic equipment as per EMA Act	SA	Monthly	Revex

Occupational Health and Safety:

Activity	Responsibility	Timeline	Budget
Provide Anti-Static Wrist bands	SA	31 December 2020	Revex
Provide therapeutic furniture	SA	31 December 2020	Capex
Provide gloves and dust masks	SA	31 December 2020	Revex
Provide electronics workshop	SA	31 December 2020	Capex
Provide adequate office space	SA	31 December 2020	Capex
Install window blinds to regulate office lighting	SA	31 December 2020	Revex

2.0 SYSTEM TRAINING

2.1 Objective: To equip 80% of users with ICT knowledge by 31 December 2020

Quality:

Activity	Responsibility	Timeline	Budget
Develop Training Plan	SA	31 January 2020	n/a
Assign SSO	SA	Quarterly	n/a
Provide Training Manuals	SSO	2 nd Quarter	Revex
Provide Training Materials (Flip Charts, Video Tutorials, Projector)	SSO	2 nd Quarter	Capex
Conduct Training	SSO	Quarterly	n/a
Review Training	SA	Quarterly	n/a

Environment:

Activity	Responsibility	Timeline	Budget
Eliminate use of paper	SSO	31 December 2020	Revex

Occupational Health and Safety:

Activity	Responsibility	Timeline	Budget
Provide spacious and well ventilated training rooms	SA	Quarterly	Capex
Provide safe connection of equipment in training rooms	SSO	Quarterly	Revex

2.2 Objective: To Equip ICT Personnel with Technical Expertise by 31 December 2020

Quality:

Activity	Responsibility	Timeline	Budget
Identify training needs	SA	1 st Quarter	n/a
Develop Training Plan	SA	1 st Quarter	n/a
Provide HR with Training Plan	SA	1 st Quarter	n/a

Environment:

Activity	Responsibility	Timeline	Budget
Eliminate use of paper	SSO	31 December 2020	Revex

3.0 SYSTEM DEVELOPMENT

3.1 Objective: To Develop 80% of All Applications by 31 December 2020

Quality:

Activity	Responsibility	Timeline	Budget
Generate Applications Development plan	SA	31 January 2020	n/a
Provide resources eg. Development laptops	SA	1 st Quarter	Capex
Assign SSO	SA	Quarterly	n/a
User Requirements Gathering and Data Analysis	SSO	Quarterly	Revex
Review of Requirements Document	SA	Quarterly	n/a
Design Application and Prototype	SSO	Quarterly	Revex
Develop Application	SSO	Quarterly	Revex
Conduct Quality Assurance	SSO	Quarterly	Revex
Conduct User Acceptance Tests	SA	Quarterly	Revex

Environment:

Activity	Responsibility	Timeline	Budget
Eliminate use of paper	SSO	31 December 2020	Revex

Occupational Health and Safety:

Activity	Responsibility	Timeline	Budget
Provide spacious and well ventilated offices	SA	31 January 2020	Capex
Provide shared digital workstations	SA	1 ST Quarter	Capex

3.2 Objective: To Deploy 100% of All Developed Applications by 31 December 2020

Quality:

Activity	Responsibility	Timeline	Budget
Generate Applications Deployment plan	SA	31 January 2020	n/a
Provide resources eg. Server OS and hardware	SA	1 st Quarter	Capex
Assign SSO	SA	Quarterly	n/a
Configure Application on Production Server	SSO	1 Week	n/a
Implement Role Matrix	SSO	3 days	n/a
Conduct Quality Assurance	SSO	1 day	Revex
Communicate Application Roll-out Plan	SA	1 day	n/a

Environment:

Activity	Responsibility	Timeline	Budget
Eliminate use of paper	SSO	31 December 2020	Revex

Occupational Health and Safety:

Activity	Responsibility	Timeline	Budget
Provide safe and reliable transport	SA	Quarterly	Revex
Provide safety clothing (dustcoats)	SA	Quarterly	Revex

4.0 HARDWARE INFRASTRUCTURE

4.1 Objective: To ensure 99% availability of hardware infrastructure by 31 December 2020

Quality:

Activity	Responsibility	Timeline	Budget
Develop Network Maintenance Plan	SSO	31 January 2020	Revex
Upgrade Hardware	SSO	1 st Quarter	Capex
Upgrade Operating Systems	SSO	Quarterly	Revex
Replace 7 x 1900 series CISCO Routers with 3400 series	SSO	31 December 2020	Capex
Procure Wireless Access Points for Customer Service Points	SA	2 nd Quarter	Capex
Acquire Computer Hardware Repair Tools	SA	1 st Quarter	Revex
Acquire Network Monitoring Tools	SA	1 st Quarter	Revex
Install Network for Murambinda and Hauna Artisan Offices	SSO	1 st Quarter	Capex
Replace Data Cabinets	SSO	3 rd Quarter	Capex
Acquire invertors	SA	2 nd Quarter	Capex
Install invertors	SSO	2 nd Quarter	Revex
Replace desktops with All-in-one	SSO	3 rd Quarter	Capex

Environment:

Activity	Responsibility	Timeline	Budget
Dispose electronic equipment as per EMA Act	SA	Monthly	Revex
Provide trunking for office cabling	SSO	30 June 2020	Revex

Occupational Health and Safety:

Activity	Responsibility	Timeline	Budget
Provide Anti-Static Wrist bands	SA	30 June 2020	Revex
Provide gloves and dust masks	SA	30 June 2020	Revex
Provide electronics workshop	SA	30 June 2020	Capex
Provide Lint-free Cloth	SA	30 June 2020	Revex

Provide Ear Plugs	SA	30 June 2020	Revex
Provide Health and Safety Clothing	SA	30 June 2020	Revex
Provide Anti-Static Mat	SA	30 June 2020	Revex
Provide plastic bins	SA	30 June 2020	Revex